

Sojitz



Transaction Management
3 Months



Construction Probity
2 Months



Sojitz required a right-sizing solution and opted to relocate to MLC Centre.

TRS provided Construction Probity services and delivered the project under budget and on-time.

Construction Probity: TRS

Fit-Out Contractor: Odyssey (Formula Interiors)